

# Project *IMPACT*: University of North Texas Center for Testing, Learning, and Assessment

## SCHEDULE OF COMPLETION

### I.M.P.A.C.T. in Public Libraries 2007-2008

The study will begin September 2007 and be complete August 2008. Tasks to be completed prior to September 2007 include:

- Development of the survey tool with IRB approval under the direction of the Research and Statistical Support (RSS) group at the University of North Texas (UNT).
- Identify representative library systems with 100 participants per system and level (400 Total) and deliver course implementations during the first three months.

The tasks for completing this project aligned within three phases: Phase 1: Course Implementations and Data Collection; Phase 2: Delayed Post Test and Data Analysis; and Phase Three: Dissemination of Tools & Findings and Web cast with secondary survey.

PROJECT PHASE	START DATE	END DATE
<b>Project Administration:</b> to include meetings with principle investigator, research assistant, and LE@D coordinator and weekly Web site and grant updates will continue throughout the duration of the project.	09/01/07	08/31/08
<b>E-training Participation with Pre/Post-test and Surveys Administered to Groups 1-4. Travel to Library Systems.</b>	09/01/07	10/31/07
<b>Initial Data Analysis</b>	11/18/07	12/22/07
<b>Delayed Post Test and Web-based Survey</b>	03/01/08	04/30/08
<b>Final Pre, Post and Delayed Post Test Data Analysis</b>	05/01/08	06/30/08
<b>Research Report</b>	07/01/08	07/19/08
<b>Dissemination Activities: Tools posted to Web site and article submissions and presentations</b>	08/03/08	08/30/08
<b>Web cast Conference and Secondary Survey</b>	08/11/08	08/15/08
<b>Persistent presence of Project Resources and Tools maintained on LE@D Web site</b>		
<b>Secondary Survey Results Posted/ Project End Date</b>		08/31/08

